

Power with Purpose Open Session May 2021 Update

May 18, 2021



Power with Purpose Updates

- Natural Gas Generation Project
- Solar Projects
- Stakeholder Outreach and Communication

Natural Gas Generation Project



Natural Gas Generation Project Update

- Recorded final plat for Turtle Creek Station site on April 30th to City of Papillion
- Upcoming work streams include air permitting and preliminary site grading
 - Scope, sourcing process, and schedules in development
- Fuel supply vendor meetings in progress

Natural Gas Generation Engineer, Procure, and Construct (EPC) Sourcing Progress – Parts 1 & 2

- Letter of intent to interested EPC vendors to describe 2-part process and timeline
- Part 1 Request For Qualifications (RFQ): Determine EPC vendors that meet qualifications (financial, technical, managerial) and select shortlist of vendors
- Part 2 Request For Proposal (RFP): Send RFP to selected qualified EPC vendors from RFQ process

EPC RFQ Schedule Item	Milestone (Past/Future)
EPC RFQ/RFP LOI to vendors	Week of Nov. 16, 2020 ✓
Issue EPC RFQ	December 4, 2020 ✓
Receive RFQ Information	January 15, 2021 ✓
Notify Shortlisted EPC Vendors	February 26, 2021 ✓

Natural Gas Generation Engineer, Procure, and Construct (EPC) Sourcing Progress – Part 2

- EPC RFP issued April 16th to Black & Veatch, Kiewit, and Zachry
 - RFP Addendums and Letter of Clarifications will be used to address specification changes and vendor questions
- EPC RFP Vendor Pre-Bid Meeting (4/26/21)
 - Discussed expectations, schedule, EPC RFP content, key items to OPPD
- Site Visits with EPC Vendors (5/4/21):
 - Letter of Clarifications will formally respond to questions from visit

EPC RFP Schedule Item	Milestone (Past/Future)
EPC RFP Development	Nov 2020 – Apr 2021 ✓
Issue EPC RFP	April 16, 2021 ✓
RFP Overview Meeting w/ Vendors	April 26, 2021 (virtual) ✓
SBL & TCS site visits w/ Vendors	May 4 , 2021 ✓
EPC Proposals Due	June 28, 2021
EPC Contractor Target Award	August-September 2021
SBL Commercial Operation	May 1, 2023
TCS Commercial Operation	May 31, 2023

Information as of May 13, 2021

Solar Projects



Solar Projects

- Continued technical and commercial negotiations with multiple suppliers for potential solar contracts
- Platteview Solar Project
 - Internal project meetings
 - Support of stakeholder and community efforts



Photo shows solar facility construction at Fort Calhoun Community Solar

Stakeholder Outreach and Communication



Stakeholder Outreach and Communication

Solar

- Platteview Project meetings
- Internal and External Education

Turtle Creek Station

- City of Papillion Project Update
- Letter update to residents on grading/construction (late May)

Standing Bear Lake

- Meeting update to residents (mid-June)
 - Site layout, grading, construction, etc.



Outreach and Engagement



Ways to Engage

- OPPDCommunityConnect.com
- Awareness ad campaigns (digital, print)
- OPPDtheWire.com
- Outlet's newsletter (monthly updates)
- OPPD social media channels
- Contact your OPPD board member or community leader/elected official
- Community meetings; Speakers Bureau
- OPPD Public Affairs & Customer Service Teams

Phase of Engagement

Phase I

Broad awareness campaigns

Phase II

Conversations and Updates with Potentially Impacted Areas

Phase III

Engage with Directly Impacted and Interested

Appendix



Power with Purpose – Where We Are

