







<p style="text-align: center;">TABULATION OF BIDS Opened at 2:00 p.m., C.D.T., Thursday, October 12, 2023, in Omaha, Nebraska</p> <p style="text-align: center;">Anticipated Award Date November 17, 2023</p> <p style="text-align: center;">ENGINEER'S ESTIMATE</p> <p style="text-align: center;">\$3,850,000.00</p>	<p>REQUEST FOR PROPOSAL NO. 6096 Northwest Omaha Transmission Construction</p> <p style="text-align: right;">Page 1 of 3</p>			<p>DocuSigned by:  C171422E76EE422... Director</p> <p>Supply Chain Management  8A15634EAB784CC... Compiled by and Certified Correct</p>
<p>BID ITEM</p>	<p>BIDDER'S NAME & ADDRESS</p>			
	<p>Brink Constructors, Inc. 2950 North Plaza Drive Rapid City, SD 57702</p>	<p>Integrated Power Co. PO Box 1743 North Platte, NE 69103</p>	<p>Watts Electric Co 13351 Dovers Street Waverly, NE 68462</p>	
	<p>SUPPLIER'S BID</p>	<p>SUPPLIER'S BID</p>	<p>SUPPLIER'S BID</p>	
<p>1. Price Proposal: Lump sum firm price ("Contract Price") to perform all Work as specified. Total of all bid items from price quotation summary tab of "Attachment A" worksheet and reflected on page 25 of this RFP.</p>	<p><u>\$4,187,441.14</u></p>	<p><u>\$6,107,819.55</u></p>	<p><u>\$4,413,119.18</u></p>	
<p>2. Completion Date Guarantee(s):</p>	<p><u>Guaranteed Completion Date</u></p>	<p><u>Guaranteed Completion Date</u></p>	<p><u>Guaranteed Completion Date</u></p>	
<p>Start Installations: December 6, 2023</p>	<p><u>December 6, 2023</u></p>	<p><u>December 6, 2023</u></p>	<p><u>December 6, 2023</u></p>	
<p>Complete Installations: April 12, 2024</p>	<p><u>May 1, 2024</u></p>	<p><u>April 12, 2024</u></p>	<p><u>April 12, 2024</u></p>	
<p></p>	<p>-</p>	<p>-</p>	<p>-</p>	
<p></p>	<p>-</p>	<p>-</p>	<p>-</p>	
<p></p>				

<p align="center">TABULATION OF BIDS Opened at 2:00 p.m., C.D.T., Thursday, October 12, 2023, in Omaha, Nebraska</p>	<p align="center">REQUEST FOR PROPOSAL NO. 6096 Northwest Omaha Transmission Construction</p> <p align="right">Page 2 of 3</p>			<p>DocuSigned by:  C171422F76EE422... Director</p> <p>Supply Chain Management  8A15534EAB784CC... Compiled by and Certified Correct</p>
<p align="center">Anticipated Award Date November 17, 2023</p>				
<p align="center">ENGINEER'S ESTIMATE</p> <p align="center">\$3,850,000.00</p>				
<p align="center">BID ITEM</p>	<p align="center">Ward Electric Company, Inc. 9586 E. I-25 Frontage Road, Ste B. Longmont, CO 80504</p>	<p align="center">The L.E. Myers Company 1405 Jackson Street Marshalltown, IA 50158</p>	<p align="center">High Voltage Inc. PO Box 428 Vernal, UT 84078</p>	
	<p align="center">SUPPLIER'S BID</p>	<p align="center">SUPPLIER'S BID</p>	<p align="center">SUPPLIER'S BID</p>	
<p>1. Price Proposal: Lump sum firm price ("Contract Price") to perform all Work as specified. Total of all bid items from price quotation summary tab of "Attachment A" worksheet and reflected on page 25 of this RFP.</p>	<p align="center"><u>\$4,903,959.90</u></p>	<p align="center"><u>\$4,614,882.10</u></p>	<p align="center"><u>\$3,546,600.23</u></p>	
<p>2. Completion Date Guarantee(s):</p>	<p align="center"><u>Guaranteed Completion Date</u></p>	<p align="center"><u>Guaranteed Completion Date</u></p>	<p align="center"><u>Guaranteed Completion Date</u></p>	
<p>Start Installations: December 6, 2023</p>	<p align="center"><u>December 6, 2023</u></p>	<p align="center"><u>December 6, 2023</u></p>	<p align="center"><u>May 1, 2024</u></p>	
<p>Complete Installations: April 12, 2024</p>	<p align="center"><u>April 12, 2024</u></p>	<p align="center"><u>April 12, 2024</u></p>	<p align="center"><u>May 1, 2024</u></p>	
<p></p>	<p align="center">-</p>	<p align="center">-</p>	<p align="center">-</p>	
<p></p>	<p align="center">-</p>	<p align="center">-</p>	<p align="center">-</p>	
<p></p>	<p align="center">-</p>	<p align="center">-</p>	<p align="center">-</p>	
<p></p>	<p align="center">-</p>	<p align="center">-</p>	<p align="center">-</p>	

<p align="center">TABULATION OF BIDS Opened at 2:00 p.m., C.D.T., Thursday, October 12, 2023, in Omaha, Nebraska</p>	<p align="center">REQUEST FOR PROPOSAL NO. 6096 Northwest Omaha Transmission Construction</p> <p align="right">Page 3 of 3</p>			<p>DocuSigned by:  C171422F76EE422... Director</p> <p> 8A15534EAB7846C... Compiled by and Certified Correct</p>							
<p align="center">Anticipated Award Date November 17, 2023</p>				<p align="center">Supplier Chain Management</p>							
<p align="center">ENGINEER'S ESTIMATE</p> <p align="center">\$3,850,000.00</p>											
<p align="center">BID ITEM</p>	<p align="center">BIDDER'S NAME & ADDRESS</p>										
	<p align="center">Altitude Energy 26400 I-76 Frontage Road Keenesburg, CO 80643</p>										
	<p align="center">SUPPLIER'S BID</p>	<p align="center">SUPPLIER'S BID</p>	<p align="center">SUPPLIER'S BID</p>								
<p>1. Price Proposal: Lump sum firm price ("Contract Price") to perform all Work as specified. Total of all bid items from price quotation summary tab of "Attachment A" worksheet and reflected on page 25 of this RFP.</p>	<p align="center"><u>\$8,092,556.04</u></p>	<p align="center">-</p>	<p align="center">-</p>								
<p>2. Completion Date Guarantee(s):</p> <table border="1" data-bbox="149 1049 772 1442"> <tr> <td>Start Installations: December 6, 2023</td> </tr> <tr> <td> </td> </tr> <tr> <td>Complete Installations: April 12, 2024</td> </tr> <tr> <td> </td> </tr> <tr> <td> </td> </tr> <tr> <td> </td> </tr> <tr> <td> </td> </tr> <tr> <td> </td> </tr> </table>	Start Installations: December 6, 2023		Complete Installations: April 12, 2024						<p align="center"><u>Guaranteed Completion Date</u></p> <p align="center"><u>December 6, 2023</u></p> <p align="center"><u>May 1, 2024</u></p> <p align="center">-</p> <p align="center">-</p>	<p align="center"><u>Guaranteed Completion Date</u></p> <p align="center">-</p> <p align="center">-</p> <p align="center">-</p> <p align="center">-</p>	<p align="center"><u>Guaranteed Completion Date</u></p> <p align="center">-</p> <p align="center">-</p> <p align="center">-</p> <p align="center">-</p>
Start Installations: December 6, 2023											
Complete Installations: April 12, 2024											