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Project Overview

• Construct an approximately 23-mile, 
345-kilovolt transmission line

̶ Build line between the Turtle 
Creek Station and the Cass County 
Balancing Station

• Connect to an existing line from Turtle 
Creek Station to a substation off 180th 
and Giles.

̶ Support increased electric usage 
and planning for balanced portfolio 
of energy

̶ Ensure system resiliency and 
reliability during peak events
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Routing, Siting and Public Involvement Process

We are here! 
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Routing & Siting 
Criteria

How is a route selected?

Potential routes are considered 
based on many factors:
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Phase 1 - Feedback

• 100 mapping tool comments/ property input

• 163 public attendees at two Open House events

• 82 completed written questionnaires

• Additional comments and input received through other 
communication channels
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Phase 2 – Reduced 
Route Segment 
Options

• 5 distinct routes in Sarpy County
• 4 distinct routes in Cass County
• Includes segments to create 

alternate pathways
• Geographically diverse options
• New route segment added to 

network
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Next Steps
 October 4-5, 2023 

̶ Phase 2: Public Open House Events
 October-December 2023

̶ Phase 3: Comment review and analysis
 December 2023

̶ Route Announcement
 2024

̶ Engineering/Permitting/Right of Way Activities
 2025

̶ Public Hearing and Right of Way Acquisition
̶ Material and Contractor Sourcing

 2026
̶ Construction starts

 December 2026
̶ Estimated In-Service Date
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Questions?
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