Omaha Public Power District

Moody/Via

RESOLUTION NO. 6609

WHEREAS, sealed bids were requested and advertised, as required by law, for the
following:

REQUEST FOR PROPOSAL (RFP) NO. 6096
NORTHWEST OMAHA TRANSMISSION CONSTRUCTION

WHEREAS, bids were received and opened at the time and place mentioned in the
published notices and the Director — Supply Chain Management supervised the tabulations, which
have been submitted to this Board; and

WHEREAS, the Board of Directors has carefully considered the bids submitted, as
well as the recommendations of the District's Management and General Counsel.

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Omaha
Public Power District that the proposal of High Voltage Inc. in the amount of $3,546,600.23 for the
procurement of construction services to construct and modify the transmission lines pursuant to
Request for Proposal No. 6096 is hereby accepted, and the form of payment and performance bond
of such bidder is approved.
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Your Energy Partner’

Omaha Public Power District

MEMORANDUM

Date: October 31, 2023
From: S.J. Hanson
To: T.R. Via
RFP No. 6096

“Northwest Omaha Transmission Construction”
Analysis of Proposals

1.00 GENERAL

RFP No. 6096 was advertised for bid on September 14, 2023.

The scope of the contract encompasses constructing new electrical transmission lines and
substations to connect to OPPD transmission network in the Northwest Omaha for an economic
development customer.

Construction is scheduled to begin December 6, 2023 and conclude second quarter of 2024.

One (1) Letter of Clarification (LOC) and one (1) RFP addendum were issued to provide
clarification on outage schedule, and technical aspects of the project.

Proposals were requested and opened at 2:00 p.m., C.D.T., Thursday, October 12, 2023.
Engineer’s Estimate was $ 3,850,000.00.

Seven (7) total proposals were received. The proposals received are summarized in the table

below:
Legally Technicall
Bidder Lump .Sum Firm Responsi y
Price ($) ve Responsi
ve
High Voltage Inc. 3,546,600.23 YES YES
Brink Constructors Inc. 4,187,441.14 NO YES
Watts Electric Company 4,413,119.18 YES YES
L.E. Myers Company 4,614,882.10 YES NO
Ward Electric Company Inc. 4,903,959.90 YES NO
Integrated Power Co. 6,107,819.55 YES YES
Altitude Energy, LLC. 8,092,556.04 YES YES

444 SOUTH 16TH STREET MALL + OMAHA, NE 68102-2247

EMPLOYMENT WITH EQUAL OPPORTUNITY
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2.00 COMPLIANCE WITH CONTRACT TERMS AND GENERAL REQUIREMENTS

OPPD'’s legal counsel noted that Brink Constructors states that final quantities for the RFP are
subject to change and not firm. The Brink Constructors also proposes to use a previous contract
document for procurement. The Brink Constructors proposal is deemed legally non-responsive.

The L.E. Myers company proposal takes revisions and exceptions to contract terms. The revisions
do not render the proposal legally non-responsive but are subject to District’'s evaluation.

The legal counsel advised the District to obtain letter of clarification from High Voltage, Inc., and
Altitude Energy in regard to acknowledging the receipt of addendum and LOCs during the RFP.
These letters of clarifications were received by the District.

The remaining proposals were legally responsive. Subject to the District’s technical and economic
evaluation, all proposals, except the proposal of Brink Constructors, could be considered by the
District’s Board of Directors for the award of this contract.

3.00 COMPLIANCE WITH TECHNICAL REQUIREMENTS

The proposals received from Brink Constructors Inc., Integrated Power Co., Watts Electric, High
Voltage Inc., and Altitude Energy, LLC, were deemed to be technically responsive.

The proposal from Ward Electric Company, Inc., took several exceptions Technical Specifications
and exclusion to the scope of work. It was evaluated that those exceptions subjectively change
the basis of the contract document to warrant the proposal to be deemed technically
nonresponsive.

The proposal from L.E. Myers Company took several exceptions to the Technical Specifications
and Special Conditions in the contract document. After evaluation, it was determined that those
exceptions subjectively change the basis of the contract document to warrant the proposal to be
deemed technically nonresponsive.

4.00 RECOMMENDATION

Based on compliance with the legal and technical requirements of the specifications, cost
evaluations performed, guaranteed completion dates, and historical performance with OPPD, it
is recommended that RFP No. 6096 Northwest Omaha Transmission Construction be awarded
to High Voltage Inc. for the evaluated amount of Three Million, Five Hundred Forty-Six Thousand,
Six Hundred Dollars and Twenty-Three Cents ($3,546,600.23).

DocusSigned by:

QADACE
SASALET

Shane J. Hanson, P.E.
Director Engineering
Utility Operations
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TABULATION OF BIDS
Opened at 2:00 p.m., C.D.T., Thursday,
October 12, 2023, in Omaha, Nebraska

Anticipated Award Date
November 17, 2023

ENGINEER'S ESTIMATE

REQUEST FOR PROPOSAL NO. 6096
Northwest Omaha Transmission Construction

——DocuSigned by:

St Palmer

N CA71422E76EE422

Director
—BupgdyedEhain Management

dina lndurson

N SA1E534EARZS4CC

Compiled by and Certified Correct

Complete Installations: April 12, 2024

May 1, 2024 April 12, 2024

$3,850,000.00 Page 1 of 3
BIDDER'S NAME & ADDRESS
Brink Constructors, Inc. Integrated Power Co. Watts Electric Co
BID ITEM 2950 North Plaza Drive PO Box 1743 13351 Dovers Street
Rapid City, SD 57702 North Platte, NE 69103 Waverly, NE 68462
SUPPLIER'S BID SUPPLIER'S BID SUPPLIER'S BID
1. Price Proposal:
Lump sum firm price (“Contract Price”) to perform all
Work <::IS specified. Total of all bid items from price $4.187 441.14 $6.107.819.55 $4.413.119.18
quotation summary tab of “Attachment A” worksheet _ = —
and reflected on page 25 of this RFP.
2. Completion Date Guarantee(s): Guaranteed Completion Date Guaranteed Completion Date Guaranteed Completion Date
Start Installations: December 6, 2023
December 6, 2023 December 6, 2023 December 6, 2023

April 12, 2024
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TABULATION OF BIDS
Opened at 2:00 p.m., C.D.T., Thursday,
October 12, 2023, in Omaha, Nebraska

Anticipated Award Date
November 17, 2023

ENGINEER'S ESTIMATE

REQUEST FOR PROPOSAL NO. 6096
Northwest Omaha Transmission Construction

DocuSigned by:

(EW Palmur

oA I’Il:)l:lzbi'.’..e(:tor
Beysplyd@hain Management

Pbtina lndurson

8AI5534EARZ84CC—

Compiled by and Certified Correct

Longmont, CO 80504

Marshalltown, 1A 50158

$3,850,000.00 Page 2 of 3
Ward Electric Company, Inc. The L.E. myers Company High Voltage Inc.
BID ITEM 9586 E. 1-25 Frontage Road, Ste B. 1405 Jackson Street PO Box 428

Vernal, UT 84078

SUPPLIER'S BID

SUPPLIER'S BID

SUPPLIER'S BID

1. Price Proposal:
Lump sum firm price (“Contract Price”) to perform
all Work as specified. Total of all bid items from
price quotation summary tab of “Attachment A”
worksheet and reflected on page 25 of this RFP.

2. Completion Date Guarantee(s):

$4,903,959.90

Guaranteed Completion Date

Start Installations: December 6, 2023

Complete Installations: April 12, 2024

December 6, 2023

April 12, 2024

$4,614,882.10

Guaranteed Completion Date

December 6, 2023

April 12, 2024

$3,546,600.23

Guaranteed Completion Date

May 1, 2024

May 1, 2024
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TABULATION OF BIDS

DocuSigned by:

Keenesburg, CO 80643

Opened at 2:00 p.m., C.D.T., Thursday, St Palmer
October 12, 2023, in Omaha, Nebraska REQUEST FOR PROPOSAL NO. 6096 SCTFTEE
Anticipated Award Date Northwest Omaha Transmission Construction BupplyGhain Management
November 17, 2023 Pbtina lndurson
ENGINEER'S ESTIMATE Compiled by and Certified Correct
$3,850,000.00 Page 3 of 3
BIDDER'S NAME & ADDRESS
Altitude Energy
BID ITEM 26400 1-76 Frontage Road

SUPPLIER'S BID SUPPLIER'S BID

SUPPLIER'S BID

1. Price Proposal:
Lump sum firm price (“Contract Price”) to perform
all Work as specified. Total of all bid items from
price quotation summary tab of “Attachment A”
worksheet and reflected on page 25 of this RFP.

2. Completion Date Guarantee(s):

$8.092,556.04

Guaranteed Completion Date Guaranteed Completion Date

Start Installations: December 6, 2023

Complete Installations: April 12, 2024

December 6, 2023

May 1, 2024 )

Guaranteed Completion Date
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sbruckner@fraserstryker.com
fraserstryker.com

October 19, 2023

Omaha Public Power District
444 South 16" Street
Omaha, NE 68102

RE:  Request for Proposal No. 6096 — Northwest Omaha Transmission Construction
(RFP No. 6096)

Ladies and Gentlemen:

We have reviewed the seven (7) proposals received in response to the District's RFP No.
6096 and provide the following legal opinion.

The proposal of Brink Constructors states that final quantities for the RFP are subject to
change. This statement means that the proposal is not firm and, therefore, it may not be considered
by the Board of Directors for the award of this RFP. I will note that Brink also proposes to use a
previous contract (Contract No. 265965) for this procurement. I do not know the terms of that
contract or whether they would be applicable to this procurement. Generally, bidders should not
propose to utilize past contracts for new procurements.

The proposal of L.E. Myers includes redlined revisions to the District's contract. The
revisions are acceptable. L.E. Myers also includes clarifications to its proposal which must be
evaluated by the District.

With respect to the proposal of High Voltage, Inc., the District needs to obtain a letter of
clarification from the bidder acknowledging receipt of addendum no. 1. Also, the District should
obtain clarification on the starting date; High Voltage used the same date for starting as for
completion, which I assume is merely a typographical error.

The District should obtain clarification from Altitude Energy that it acknowledges receipt
of the District's letter of clarification no. 1.

Subject to the foregoing comments and the District's technical and economic evaluation,
all of the proposals, except the proposal of Brink Constructors, may be considered by the District's
Board of Directors for the award of this contract.

Fraser Stryker PC LLO
500 Energy Plaza, 409 South 17th Street, Omaha, NE 68102 — TEL: 402.341.6000 — FAX: 402.341.8290



October 19, 2023

Page 2
Very truly yours,
Stephen M. Bruckner
FOR THE FIRM
SMB:sac

3081101
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Omaha Public Power District
BOARD OF DIRECTORS

November 14, 2023

ITEM
Award RFP No. 6096 Northwest Omaha Transmission Construction

PURPOSE
Board of Directors authorization to award a contract for construction services regarding transmission
construction due to expansion in Northwest Omaha.

FACTS
a. Constructing and building new transmission lines to connect a new OPPD substation into the
transmission network.

b. Construction labor includes the following:
1. Foundation construction, structure erection, and structure framing.
2. Installation of conductor, shield wire, and fiber optic ground wire.
3. Removal of existing structures, conductor, shield wires, and transmission line hardware.

c. Seven (7) proposals were received. Six (6) proposals are legally responsive, and five (5) are
technically responsive.

d. Construction to begin in December 2023 and conclude second quarter 2024.
e. The proposal from High Voltage Inc. was evaluated to be the lowest and best proposal.

ACTION

Authorization by the Board to award a labor contract to High Voltage Inc. in the amount of Three
Million, Five Hundred Forty-Six Thousand, Six Hundred Dollars and Twenty-Three Cents
($3,546,600.23) for the procurement of construction services to construct and modify the
transmission lines based on the evaluation of RFP No. 6096 Northwest Omaha Transmission

Construction.

RECOMMENDED: APPROVED FOR BOARD CONSIDERATION:
DocuSigned by: DocuSigned by:

(l’o‘/’ Ua. ﬁ Jawity Fumandis

Troy RVia L. Javier Fernandez

Chief Operating Officer and President and Chief Executive Officer

Vice President — Utility Operations
TRV:sjh

Attachments: Analysis of Proposals
Tabulation of Bids
Legal Opinion
Resolution
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